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Mi . Richard Berggreen
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x/ernon Hills, Illinois 60061

RE: 341 East Ohio Work Plan
Lindsay Light II Site/North McClurg Court

Dear Mr. Berggreen:

This letter is in response to your facsimile dated July 8, 2002
regarding written documentation for a verbal denial made by
U. S. EPA for a work plan change proposed on June 25, 2002. On
July 2, 2002, the following work plan change was denied:

3. All steep side slopes, knobs and ridges within the areas
excavated as part of Phase 1 will be graded to more
gentle slopes on the order of 3 or 4 horizontal to 1
vertical. That graded surface will be surveyed to
identify and elevated radioactivity. Any area exhibiting
elevated radioactivity will be excavated to clean limits
below 7.1 picoCuries per gram (pCi/g).

This change was denied because this activity may mix together
radioactive material above and below the cleanup level of 7.1
rC'i/g, whi.-ih is not a.'1 acceptable method of cleanup. Instead
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,--.:_-• -'lean l:.ill for slope or grading The remainder ot the
work pj an change requested in your June 2c:>. 2.002 facsimile i;o me.
.:. . f=-. r .-Jiiduct inq Phase 2 work in Area ' p.'ioj. to completing '2ha.se
J work ILJ Areas 2,. '? . and 4 is appro v,:>o In add it-'on, * J'ie
sequencing of Phase 2 work, as proposed -in '/our June 25, 2002
facsimile to me is approved with the foil owing changes:

1. All areas would be surveyed to document chat the surface
is below 7.1 pCi/g cleanup threshold.

2. All concrete walls, footings, foundations, etc. would be
removed and frisked clean as they are removed.

3. All steep side slopes, knobs and ridges, within the
areas excavated as part of Phase 1 will be excavated in
18 inch lifts. After determining that the 18 inch lift
material does not exceed 7.1 pCi/g, Lhis removed
material can be used as clean fill for slope or
grading. Records will be made of each lift and
measured radioactivity. U.S. EPA signoff will be
obtained upon completion of the lift excavations, at
native sand, for each sub-area surveyed clean. Upon
receipt of U.S. EPA signoff, the area will be available
to be backfilled.

If you have any questions regarding this correspondence, please
contact me at (312) 886-3601 or Fred Micke, On-Scene Coordinator,
at (312) 886-5123, or Larry Jensen, Senior Health Physicist, at
(312) 886-5026.

Sincerely,

Vernetc. Simon
On-Scene Coordinator
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